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CCR No. 96-0698 Logged Date 6/26/96 Rev. Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class II

Title (description)   Release A LaRC Hardware Diagram   (Document Number: 420-TD-003-001)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None

RTM Changed Start New Baseline X

Problem
Need a baseline for hardware at LaRC at Release A

Proposed Solution
Baseline the hardware diagram for LaRC at Release A

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A X Rel. B Rel. IR1 SCDO Supp SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Richard Gorsky (Signed)  Rich Gorsky                                                               6/26/96
Signature Date

Office Rel A Office Manager Narayan Prasad         Rel A CCB Coordinator                         6/26/96
Signature Date

Disposition Approved X Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson (Signed)  Narayan Prasad                                                       6/27/96
Signature Date
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